SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:46AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 419 Const Calendar Day: 520 Date: 06-Nov-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recorded

Working Day If no, explain:

Diary' Dispute
General Comments —~
Track progress of FWS installation of mechanical piping at the expansion loop at PP 81. Misc MEP
paperwork and write diaries. Set up meeting between CT Construction, the DJV, ABF, and FWS to
disucss outstanding dehumidification issues.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
The FWS Spencer crew, including Josh Johnson, spent the shift replacing the Victualic fittings on the
carbons steel expansion loop at PP 81 with welded elbows, per the Contract Plans, approved shop
drawings, and the direction given in the response to RFI 3475.
The crew used a 200 volt welder, a 1.2 KW generator, and various small tools in this operation.

CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D

Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 —~
To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 419 Date: 06-Nov-2013 Wednesday

The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.

In addition to equipment used in the day's operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.
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